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Robertson County Project Development Board
Minutes of the Meeting
July 21,2008

The meeting was called to order by the Chairman Billy Allison. The members of the
Board that were present were: Billy Allison, Chairman, Judge Robert McGinnis, co-Chair,
Martha Workman, Larry Jones, Farley Staggs, and Junel Markesbery.

The first order of business was to approve the minutes of the meeting held on June 16,
2008. There was a motion to approve, a second and motion carried.

OLD BUSINESS

David Vaught of GRW began the meeting as a continuation of the issues originally
discussed at the June 16, 2008, meeting, Specifically, the gas line relocation issue: it was
determined that there would be no charge for relocating the gas line unless we did not use it in
the in the new building. Otherwise it could cost between $20,000-30,000.00. Consequently, it
was decided that it would be necessary to find out what the scope of the project would be as it
relates to the relocation of the gas line; stabilizing the first floor of the old Courthouse about
which there was a fee proposal requested from Trace Creek known as Add Alternate 2 A-E;
and, neighboring property owner wants a privacy fence whch would be on her property but
which the county would maintain in exchange for any necessary grading that might encroach on

the property.

In order to expedite the process of negotiating the cost issue as it pertains to
add/alternate # 2 A-E, there was a motion on the floor by Judge McGinnis to authorize AOC to
negotiate directly with Trace Creek to resolve/decide Add alternate #2 A-E. Farley Staggs
seconded and the motion carried.

NEW BUSINESS
Change orders:

Removal of Septic Tank, flowable fill in the amount of $10,674.30
Motion to approve by Larry Jones, seconded by Junel Markesbery,
motion carried.

Site remediation in the amount of $74,236.67. There was a request for an extension
of time of 65 days. Motion by Judge McGinnis to approve, seconded by Farley Staggs, motion
carried.



Also, there was a request for payment for $46,854.00 for electrical materials. Motion
by Martha Workman to approve, seconded by Junel Markesbery and motion carried.

There was additional discussion regarding winter construction projects noting that
paving should be completed before winter.

The next meeting was scheduled for August 18,2008.

There was a motion to adjourn by Martha Workman, seconded by Junel
Markesbery, motion carried.

Reepectfully submitted,





